Training Delivery Plan · 14 tracks in 4 batches

Digital Employment Initiative, Round 2 · IdeaSpace Assiut, Egypt · Oct 2025 – May 2026 · Prepared and run by Ahmed Hatem (Operations)

1,750	400	14	258	392
applicants	trainee target	tracks	sessions delivered	first-session attendance

Batches by start month

Batch	Track	Start	End	Sessions	1st session	Avg attend.
1 · Oct	Data Analysis	27 Oct 2025	8 Dec 2025	17	38	26
	Digital Marketing	27 Oct 2025	13 Dec 2025	19	21	20
2 · Nov	AI & Machine Learning	8 Nov 2025	21 Dec 2025	15	30	22
	React Web	8 Nov 2025	17 Dec 2025	14	20	16
	CAD/CAM Fundamentals	23 Nov 2025	15 Dec 2025	13	36	36
3 · Jan	UI/UX Design	8 Jan 2026	21 Feb 2026	19	26	21
	Graphic Design	10 Jan 2026	7 Mar 2026	19	22	22
	Software Development	18 Jan 2026	10 Mar 2026	19	20	14
	Power BI	21 Jan 2026	23 Feb 2026	15	29	18
4 · Feb–Mar	Data Science	23 Feb 2026	May 2026	23	29	19
	Mobile App Development	1 Mar 2026	May 2026	23	27	23
	Software Testing	3 Mar 2026	May 2026	20	29	22
	Big Data	7 Mar 2026	May 2026	22	38	25
	Python	8 Mar 2026	May 2026	20	27	18
Total				**258**	**392**	

Timeline

Batch	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
1 · Data Analysis, Marketing	■	■	■					
2 · AI, React, CAD/CAM		■	■					
3 · UI/UX, Graphic, Software, Power BI				■	■	■		
4 · Data Science, Mobile, Testing, Big Data, Python					■	■	■	■

Starts were staggered so trainers, rooms and coordinators were never double-booked: about 2 weeks between batches 1 and 2, no starts in December (used to prepare batch 3), and about a month between batches 3 and 4.

Batch 4: registered vs confirmed

Track	Registered	Confirmed	1st session
Data Science	42	28	29

Mobile App Development	50	45	27
Software Testing	52	29	29
Python	51	32	27
Big Data	52	—	38

What I did

- Ran operations for the whole programme: 14 tracks across 4 batches, hybrid (Zoom + on-site), about 3 sessions a week per track.
- Built the allocation: tracks to batches, coordinators to tracks, Zoom accounts and rooms.
- Wrote an execution plan per batch with days, times and a backup slot per track, plus a separate Ramadan schedule.
- Tracked attendance for every session in a per-track sheet, with a dashboard comparing registered, confirmed and attending.

Figures from the programme's attendance sheets and execution plan. Aggregate numbers only; no trainee data shown.